
NRC FORM 374
                                  U.S. NUCLEAR REGULATORY COMMISSION

                             MATERIALS LICENSE
Pursuant to the Atomic Energy Act of 1954, as amended, the Energy Reorganization Act of 1974 (Public Law 93-438), and Title 10, Code
of Federal Regulations, Chapter I, Parts 30, 31, 32, 33, 34, 35, 36, 39, 40, and 70, and in reliance on statements and representations
heretofore made by the licensee, a license is hereby issued authorizing the licensee to receive, acquire, possess, and transfer byproduct,
source, and special nuclear material designated below; to use such material for the purpose(s) and at the place(s) designated below; to
deliver or transfer such material to persons authorized to receive it in accordance with the regulations of the applicable Part(s).  This license
shall be deemed to contain the conditions specified in Section 183 of the Atomic Energy Act of 1954, as amended, and is subject to all
applicable rules, regulations, and orders of the Nuclear Regulatory Commission now or hereafter in effect and to any conditions specified
below.

Licensee

1.  FMRI (a subsidiary of Reorganized Fansteel) 3. License Number   SMB-911, Amendment 13

2.  Number  Ten Tantalum Place 4. Expiration Date   September 30, 2002

 Muskogee, Oklahoma 74403 5. Docket No.   40-7580
Reference No.

6.  Byproduct Source, and/or 7.  Chemical and/or Physical 8.  Maximum amount that Licensee
     Special Nuclear Material      Form      May Possess at Any One Time

     Under This License

Natural uranium     Any     400 tons as elemental 
and thorium                                            uranium and thorium

A. Natural Uranium A. Tin slags, ores, A. 43,000 kg uranium
concentrates, 
process residues,
and uranium oxides

B. Natural Thorium B. Tin slags, ores, B. 71,000 kg thorium
concentrates,
process residues,
and thorium hydroxide

C. Natural Uranium C. As a contaminant C. 4,000 kg uranium
in soil and 
sediment

D. Natural Thorium D. As a contaminant D. 2,500 kg thorium
in soil and
sediment

9. Authorized place of use:  The licensee's existing facilities at Muskogee, Oklahoma, as described in the
submittal of January 14, 2003.  

10. Authorized use: For activities related to decommissioning and characterization of contaminated
facilities, equipment, and land, and maintenance of control over licensed materials in accordance with
statements, representations, and conditions contained in the application submitted by letter dated
January 14, 2003, and supplemented by letters dated May 8, and July 24, 2003 (re:  DP), and July 24,
2003 (re:  license transfer); letter dated July 6, 2006, and supplemented by letters dated August 31,
2006 and May 24, 2007 (re: LC 25).  



NRC FORM 374A U.S. NUCLEAR REGULATORY COMMISSION

License Number
SMB-911

MATERIALS LICENSE
SUPPLEMENTARY SHEET

Docket or Reference Number
40-7580

Amendment No. 13

P. 2 of 7

11. Deleted by Amendment 4, dated March 1999.

12. The licensee shall have a qualified Plant Radiation Safety Officer (PRSO) on site for all licensed
activities.  

13. Deleted by Amendment 2, dated February 1999.

14. The minutes of the Radiation Safety Committee meeting shall be submitted, as a minimum, to the
Committee members.

15. Deleted by Amendment 2, dated February 1999.

16. Deleted by Amendment 5, dated May 1999.

17. Deleted by Amendment 2, dated February 1999.

18. Deleted by Amendment 4, dated March 1999.

19. Deleted by Amendment 4, dated March 1999.

20. Deleted by Amendment 6, dated August 1999.

21. Deleted by Amendment 11, dated December 4, 2003.  

22. Deleted by Amendment 6, dated August 1999.

23. Deleted by Amendment 2, dated February 1999.

24. Deleted by Amendment 11, dated December 4, 2003.  

25. a. All source material stored outside of the process buildings at the FMRI facility (other than materials
contained in the ponds, pond materials that have been packaged to await transportation off-site in
accordance with the Decommissioning Plan, and as contaminants in soils and sediments) shall be
placed on raised pallets on a concrete pad.  The area shall be sheltered by a roof and shall be
surrounded by a concrete berm for containment.  

b. Source material from ponds that has been packaged to await transportation off-site in accordance
with the Decommissioning Plan and is staged outdoors shall be managed in following the manner:

i.  The material shall be staged in appropriate containers and placed inside a containment that is
constructed with concrete or equipped with a 40 to 60-mil high density polyethylene (HDPE) liner
and containment berms.  Each containment area shall be constructed in a manner that allows
storm water to drain or shall be equipped with a collection sump and pump that collect precipitation
that may enter the containment and prevent prolonged storm water contact with the containerized
material.  Water that has come in contact with containers and drains from or collects within the
staging areas shall be routed to the site's wastewater treatment plant for treatment prior to
discharge.  The use of raised pallets in these outdoor staging areas is not necessary.
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ii.  Staging areas with containers of material shall be covered with a minimum of 6-mil
polyvinylchloride plastic in a manner that reduces the amount of precipitation allowed to contact the
containers.  The cover shall be secured in a fashion to prevent loss during high winds, but shall
allow for frequent access to permit removal of containers for transportation.  The staging areas
shall be monitored visually on a weekly basis while containers are in storage.  Any observed
damage to the staging area or cover system shall be repaired as soon as practicable.

iii.  Containers described in Attachment A to FMRIs May 24, 2007 submittal, or their equivalent, will
be stacked no more than 4 layers high.

iv.  Beginning July 1, 2008, staging areas with containers of material that have not been removed
for transportation within twelve months of their placement into the staging area shall be equipped
with an improved cover system.  This cover system shall consist of 40-mil seam-welded HDPE that
will be placed to prevent any storm water from coming in contact with the staged containers. 
Staging areas equipped with an improved cover system will be inspected visually on a weekly
basis.  Additionally, a monthly inspection of the staging areas equipped with the improved cover
system will be conducted.

26. Remediation and decommissioning activities at the Muskogee facility shall be performed in accordance
with the decommissioning plan and supplemental correspondence submitted by letter dated 
January 14, 2003, and supplemented by  letters dated May 8, and July 24, 2003 (re:  DP).   

27. Deleted by Amendment 11, dated December 4, 2003.  

28. Deleted by Amendment 11, dated December 4, 2003.  

29. In accordance with provisions of 10 CFR 40.42(g)(4)(i) Licensee shall, not later than May 31, 2004,
provide a physical description - dimensions, types of liners, etc. - of Pond 1, Pond 1S and 1N, and
Pond 4, the time during which each [of] the ponds were used, what process-related materials and how
much was placed in each of the ponds, and how and where those materials were disposed when the
ponds were closed.  

30. At the time Ponds 2 and 3 are emptied, Licensee shall undertake to  excavate and dispose of any
identified WIP material that migrated from the ponds For the purpose of this paragraph, WIP that
migrated from ponds 2 and 3 shall be defined as material that exhibits the same physical
characteristics as the sludge-like material contained in the ponds.  

31. Licensee shall conduct an additional characterization of any additional contaminants at the site,
including all soils, buildings and groundwater on the site, using guidance in NUREG-1757, Vol. 2. 
Upon agreement by NRC that any additional contamination is adequately characterized, Licensee shall
identify the cost to remediate all contamination identified in this study.  Work shall be performed
according to the following schedule: 

a. Submit a site characterization plan not later than February 28, 2011.
b. Submit a site characterization report (SCR) not later than December 29, 2011.
c. Develop detailed work plans to be submitted with the SCR, including cost and schedule, for  any

additional  work identified in the SCR.  
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32. The licensee shall not have a removable fraction of residual radioactivity on any specific building
surface that exceeds 3%.

33. Before release of any equipment, Licensee shall characterize all surfaces, interior and exterior, and
shall remediate all contaminated equipment to the limits of RG 1.86.

34. Licensee shall verify the conditions used in its dose analyses (secular equilibrium, ratio of decay
chains, etc.) for each area of remediation not later than the date of submission of the FSSR for Phases
3 and 4.   

35. Licensee shall remediate the site to residual radioactive levels to ensure that exposure to residual
radiation in all media from applicable pathways will not result in a dose exceeding 25 mrem/y, as
specified in 10 CFR 20.1402.  Licensee will establish remediation levels (DCGLs) as part of the
Phase 3 Workplan, approved by NRC, that demonstrate the 25 mrem/y dose limit will not be exceeded. 

36. Licensee shall use the sum of fractions rule, as shown below, to fraction the concentration when
multiple radionuclides are present so that the total dose will not exceed 25 mrem/y.  

37. In accordance with 10 CFR 40.42(g)(4)(ii), Licensee shall provide to NRC the following detailed plans,
including  work to be performed by contractors and the qualifications of all contractors, for remediating
contamination at the site identified in the July 24, 2003 DP:

a. WIP (Phase 1) not later than August 2, 2004.
b. CaF (Phase 2) not later than January 2, 2007
c. all contaminated soil, buildings and equipment not later than August 1, 2011. 
d. groundwater remediation (Phase 4) not later than January 5, 2012.

38. Licensee shall obtain NRC approval of survey and sampling methods prior to reuse of any materials. 
NRC will be notified 30 days before the survey is performed.  NRC or its contractor will be given the
opportunity to observe the licensee[']s survey and perform an independent confirmatory survey.  NRC
will review the results to determine if the material meets release criteria.

39. Licensee shall, prior to application for license termination or any partial site release, describe the
nature of the permanent surface water and E&S controls identified in §8.3.2.6 of the DP, and why they
are consistent with the unrestricted release criteria of 10 CFR 20.1402.

40. Licensee shall update the DP not later than December 31, 2003, to describe current activities to
remediate radioactive contamination in groundwater.
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41. Licensee shall develop a method not later than January 15, 2012, to be approved by NRC, to
demonstrate compliance with radioactive release criteria for groundwater.

42. Licensee shall update Figure 8-3 of the January 2003, DP submittal annually, and submit the revised
figure to NRC not later than January 15, of each year until license termination.  

43. FMRI shall submit, by March 31st of each year, an accounting of expenses that shall include:

a. the same line items as provided in Table 15-11 of the Decommissioning Plan,
b. the amount spent on each line item during the reporting period,
c. the cumulative amount spent for each line item through the end of the reporting period,
d. identification of variances (both positive and negative) between the planned expense and the actual

expense for each line item during the reporting period,
e. an explanation of the reasons for variances that exceed 5% of the planned expense for a line item

during the reporting period,
f. a comparison of the cost of work remaining to the funding remaining under the assurances

provided to the NRC, where:  
i.  the cost of work remaining must be determined by estimating the amount and cost of labor,
materials, services, etc., required to complete the work, and not by simply subtracting the cost of
work performed from the amount budgeted for decommissioning, and
ii.  if the cost of remaining activities exceeds the remaining amounts assured to the NRC, then the
accounting, to the extent possible, must include a detailed plan to adjust the work plan to the
available funding. 

g. all expenses not covered by the line items of Table 15-11, if any, and an explanation of the reason
for such expenses

44. FMRI shall submit, by March 31st of each year, an accounting of income from Reorganized Fansteel
that shall include amounts paid to FMRI: 
a. annual mandatory prepayments,
b. minimum semi-annual payment,
c. additional annual prepayment (1) insurance proceeds, and (2) reorganized debtor asset sale

proceeds,
d. payments under the secondary promissory note, 
e. payments under the contingent promissory note, and
f. any other payments received.

45. FMRI shall submit, by March 31st of each year, updated versions of Tables 15-11 and 15-12, showing
actual figures for previous periods, and updated projections using current information.

46. FMRI shall maintain, for inspection at its facility, monthly updates of its accounting of expenses and
income.

47. FMRI shall provide annual financial statements of FMRI and Reorganized Fansteel to NRC within 30
days of the issuance of such statements.

48. If any payment due to FMRI under the Notes from Reorganized Fansteel has not been paid on the date
it is due, and if such payment default is not cured within three working days following the due date,
FMRI shall, within three additional working days, notify Reorganized Fansteel in writing, initiate
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appropriate action to collect the payment, and notify the NRC in writing of the late payment and the
actions initiated to collect the payments below:
a. Payment Due Date Under Primary Promissory Note

i.  April 10 - annual mandatory prepayments
ii.  June 30 - first minimum semi-annual payment
iii.  December 31 - second minimum semi-annual payment

b. Payment Due Date under the Primary Promissory Note for additional annual prepayment
(insurance proceeds and reorganized debtor asset sale proceeds), if any, within 30 days after
receipt by Reorganized Fansteel

c. Payment Due Date for Secondary Promissory Note by January 1 of each year, commencing
in 2009

d. Payment Due Date under the Contingent Promissory Note as determined at the time the principal
amount of the note is established

49. FMRI shall, up to the amount available, replenish any withdrawal from the Decommissioning Trust
Fund within 30 days of receipt of any payments or proceeds intended to provide for replenishment, as
provided in the Decommissioning Plan or the terms and conditions of the Joint Reorganization Plan as
approved by the United States Bankruptcy Court.

50. Licensee shall provide to NRC not later than August 2, 2004, the experience and education
requirements for the HPS [Health Physics Supervisor], the CS [Construction Supervisor], and the QCO
[Quality Control Officer].  

51. Not later than August 2, 2004, Licensee shall define changes to the FSSP [Final Status Survey Plan]
that may be made without prior approval of NRC.

52. Not later than August 1, 2004, Licensee shall make available at the site for review by NRC a revised
RWMP and QA Plan, for Phase 1 of decommissioning activities.  Thereafter, Fansteel shall update and
have available at the site the RHSP, EMP, RWMP and QA Plan prior to the beginning of each phase of
decommissioning.  

53. Licensee shall conduct the following final status surveys and submit reports to NRC to demonstrate
compliance with decommissioning criteria.  NRC will be notified 30 days before a survey is performed,
and NRC or its contractor will be given the opportunity to observe the licensee's survey and perform an
independent confirmatory survey.  If NRC does not approve a survey, additional remediation and
resurvey shall be promptly conducted.  
a. Immediately following completion of remediation of all soils, buildings and equipment, but not later

than nine months after approval of the FSSP, Licensee shall conduct a final status survey of all
areas remediated and submit a Phase 3 FSSR

b. Immediately following completion of remediation of the groundwater, Licensee shall conduct a final
status survey of site groundwater and submit a Phase 4 FSSR.
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54. Not later than February 28, 2011, Licensee shall submit, applicable FSSPs for Phases 3 and 4, for
prior NRC approval, which shall include measures to evaluate volumetric, subsurface, and groundwater
contamination that are beyond the scope of MARSSIM (NUREG-1575, Table 1.1)

                            FOR THE NUCLEAR REGULATORY COMMISSION

Date:     September 14, 2007              By:           /RA/                                                    
Keith I. McConnell, Deputy Director 
Decommissioning and Uranium Recovery
  Licensing Directorate
Division of Waste Management
  and Environmental Protection
Office of Federal and State Materials
  and Environmental Management Programs
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